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CCR No. 97-0213A Logged Date 2/27/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description) Update DADS RbRs to l4s Traces Addressed in 12/96 TAM and DID 304

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of
release B TAM(s) and/or DID 304 rejection letter comments.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance
and system verification status; 'test' for verification methods; ‘approved' for L4 status; 'mission essential' for requirement
category; 'SDPS' for segment; ‘functional’ for type (L4s and RbRS).

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&O
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials

Originator Jack Tsou/Mike Hood (signed) Jack Tsou/Mike Hood 2/27/97

Signature Date
Office MO Office Manager (signed) Farzad Davarya 2/27/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 3/5/97
Signature Date
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